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WORK ZONE

DURING STAGE 1. THE WESTBOLIND TRAVEL LANES WILL BE CLOSED TO TRAFFIC,
WITH THE TRAVEL LANES CLOSED, THE CONTRACTOR WItL BE ABLE TO REMOVE
AND REPLACE THE CURB AND GUTTER. SIDEWALK, DRIVEWAYS, DRAINAGE
STRUCTURES, AND GRADE THE PARKWAYS AS REQUIRED. THE CONTRACTOR WILL
ALSO BE ABLE TO GRIND THE EXISTING PAVEMENT AND PATCH AS REQUIRED,

HIGHWAY STANDARDS: 701001-01, 701006-02, 701011-01, 701301-02, 701306-01,
701501-03, 701801-03, 702001-06
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DURING STAGE 2, THE EASTBOUND TRAVEL LANES WILL BE CLOSED TO TRAFFIC.
WITH THE TRAVEL LANES CLOSED, THE CONTRACTOR WILL BE ABLE TO REMOVE
AND REPLACE THE CURB AND GUTTER, SIDEWALK, DRIVEWAYS, DRAINAGE
STRUCTURES, AND GRADE THE PARKWAYS AS REQUIRED. THE CONTRACTOR WILL
ALSO BE ABLE TO GRIND THE EXISTING PAVEMENT AND PATCH AS REQUIRED.

STAGE 2
WORK ZONE

HIGHWAY STANDARDS: 701001-01, 701006-02, 701011-01, 701301-02, 701306-01,
T01501-03, 701801-03, 702001-06

GENERAL NOTES
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MAXIMUM LENGTH OF WORK AREA IS ONE HALF MILE AT ANY GIVEN TIME.

CONSTRUCTION SHALL BE PERMITTED ON DIVISION STREET AND
AUGUSTA STREETS CONCURRENTLY. HOWEVER, THE SEGMENT
OF DIVISION STREET AND AUGUSTA STREET BETWEEN OAK PARK
AVENUE AND RIDGELAND AVENUE ARE NOT TO BE CONSTRUCTED
CONCURRENTLY.

THE MAXIMUM ALLOWABLE LANE DROP DIFFERENTIAL ALLOWED
WILL BE 2-1/74“.

RESIDENTS SHALL BE NOTIFIED A MINIMUM OF 48 HOURS PRIOR TO
CLOSING PARKING ON THEIR BLOCK.

THE CONTRACTOR SHALL CONTROL THE AMOUNT OF WORK AT EACH STAGE
TO ALLOW THE USE OF FLAGGERS DURING DAYTIME OPERATIONS. DETOURS
SHALL BE USED IF LANE CLOSURES ARE ANTICIPATED THOUGH THE NIGHT.

DETOURS ARE NOT ANTICIPATED BUT WILL BE ALLOWED IF APPROVED BY
ENGINEER. THEIR COST WILL BE INCLUDED IN THE TRAFFIC CONTROL AND
PROTECTION PAY iTEM. DIVISION STREET DETOURS WILL BE REQUIRED TO
DIRECT TRAFFIC TC AUGUSTA AVENUE AND SHALL BE INSTALLED ACCORDING
TO THE LATEST MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES MANUAL
AND APPLICABLE IDOT HIGHWAY STANDARDS. AUGUSTA STREET DETOURS
WILL BE REQUIRED TO DIRECT TO DIVISION STREET.

SIDE ROAD ACCESS MUST BE MAINTAINED DURING CONSTRUCTION. TEMPORARY
PAVEMENT QUANTITY IS INCLUDED TO RE-ESTABLISH CROSS TRAFFIC
FOLLOWING THE GRINDING OPERATION. TEMPORARY RAMPS AND A SUITABLE
DRIVING SURFACE SHALL BE PROVIDED FOR CROSS TRAFFIC IMMEDIATELY
FOLLOWING GRINDING ACROSS AN INTERSECTION.

ANY SIDEWALK CLOSURES REQUIRED ALONG THE PROJECT CORRIDOR SHALL
BE DONE ACCORDING TO HIGHWAY STANDARD T701801-03.

THE CONTRACTOR WILL BE REQUIRED TO SUBMIT DETAILED WORK SCHEDULES
FOR EACH LOCATION ALONG THE PROJECT CORRIDOR. THE SCHEDULES SHALL
BE APPROVED BY THE VILLAGE OF OAK PARK AND THE ENGINEER PRIOR TO
THE CONTRACTOR STARTING WORK IN ANY AREA.

WEEKLY PROGRESS MEETINGS SHALL BE HELD BY THE CONTRACTOR TO
UPDATE RESIDENTS AND AREA BUSINESSES.
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